Darien Public Schools 11/06/03
Darien, Connecticut
[ JUNE 2006 FILING DATE |
TOKENEKE ELEMENTARY SCHOOL
Schedules for Options "A", "A-1" & "C" Based on June 2006 Filing Date with State Dept. of Education
.BoE/T own Approvals l:lState Approvals .Other Activities and Approvals
OPTIONS and "A-1"
2003 2004 2005 2006 2007 2008 2009
1 community meetiny Ongoing
2|Selection of option by BoE 2 months
3 |Interim repair funding 6 months
4|Develop educational specifications 3 months
5|Approve educational specifications 3 months
6 interim repairs 3 months
7 |Formation of building committee 2 months
8|Architect and Const. Mgr. Selection 2 months
9 |AJE/CM funding request and approval 3 months
10| Schematic design 2 months
11 |Design d 3 months
12|Local regulatory approvals 6 months
13| Construction funding request/approval 4 months
14 |File project with State Dept. of Ed 1 month
15|Construction documents 4 months
16 |State SFU plan revi pproval 3 months
17|Solicit and receive bids 2 months
18|Review bids 2 months
19 | Project approval by State Legislature 1 month
20 |Award bids 1 month
21 Building construction 46 months
22 Building occupancy Building will be occupied during construction
OPTION "C"
2003 2004 2005 2006 2007 2008 2009
1 community meetin, Ongoing
2 of option by BoE 2 months
3/ Interim repair funding oval |6 months
4 |Develop ificati 3 months
5|Approve 3 months
6 interim repairs 3 months
7| Formation of building committee 2 months
8/ Architect and Const. Mgr. Selection 2 months
9|A/E/CM funding request and approval 3 months
10 ic design 2 months
11 Design 3 months
12 |Local regulatory approvals 6 months
13 |Construction funding | 4 months
14 |File project with State Dept. of Ed. 1 month
15 |Construction documents 6 months
16 | State SFU plan review/approval 3 months
17 |Solicit and receive bids 2 months
18 |Review bids 2 months
19 Project approval by State Legi: e 1 month
20 Award bids 1 month
21 |Building ion 16 months
22 |Relocation process 1 month
23 |Building occupancy
24 | Completion of site work/demo 8 months
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